COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 08/ 2012

ESTI MATE SUMVARY 15: 10: 47
CONTI D C17783- ALT ESTI MATE NO 0017 PROG SPEC YR 2005
PCN: 17783- ALTBI D3 COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 0.0 DAYS TI VE ALLOW 730 CALENDAR DAYS
| - 25: SANTA FE BRI DGES AND FLYO PERCENT TI ME: 0.00 ORI G TI VE ALLOW 730 CALENDAR DAYS
PROJECT NO BR0252- 407
| - 25: SANTA FE BRI DGES AND FLYO
NAME OF ROAD: 025A
PRQIECT COUNTI ES: DENVER
CONTRACTOR:
HAMON CONTRACTORS, | NC. PAY PERI OD ENDI NG 02/ 25/ 2012 DATE TI ME STARTED 04/ 11/2011
5670 FRANKLI N STREET DATE LET 01/ 20/ 2011 DATE WORK BEGAN 04/ 11/ 2011
DATE AWARDED 02/ 28/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 18/ 2011 DATE ACCEPTED
DENVER CO 80216 303- 297- 0340 DATE NOTI CE TO PROCEED 04/ 11/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 40, 511, 146. 74 PARTI Ol PATI NG $ 13,016, 436.81 $ 1, 020, 400. 17
AWARD PRQIECT AMT: $ 32,088, 000.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 32.13% TOTAL EARNI NGS 13, 016, 436. 81 1, 020, 400. 17
FUNDS AVAI LABLE: $ 27,494,709.93 STOCKPI LED MATERI ALS 1,931, 899. 79 175, 074. 14
GROSS EARNI NGS 14, 948, 336. 60 1,195, 474. 31
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -354,493. 10 -30, 612. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 14, 593, 843. 50 1,164, 862. 31
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 14, 593, 843. 50 1,164, 862. 31
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 1,164, 862. 31

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17783- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17783- ALTBI D3 ESTI MATE RUN 03/ 08/ 2012
PRQIECT: BR0252- 407 ESTI MATE NO 0017 15: 10: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 BID I TEM5S FOR F-16- XR (200) ROADWAY

0005 201- 00000 C earing and G ubbing 0. 850 0.723
LS 0. 000 0. 00
100, 000. 00000 0.723 72, 300. 00
0010 202-00010 *Renoval of Tree 110. 000 110. 000
EACH 0. 000 0. 00
160. 00000 110. 000 17, 600. 00
0015 202-00011 *Tree Trimm ng 20. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0020 202-00019 Renoval of Inlet 38. 000 12. 000
EACH 2.000 620. 00
310. 00000 14. 000 4, 340. 00
0025 202-00021 Renoval of Manhol e 10. 000 2.000
EACH 0. 000 0. 00
625. 00000 2. 000 1, 250. 00
0030 202-00035 Renoval of Pipe 5, 645. 000 1, 423. 000
LF 132. 000 2,112.00
16. 00000 1, 555. 000 24, 880. 00
0035 202-00037 Renoval of End Section 1. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0040 202-00165 Renoval of Wall 1. 000 0. 000
LS 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0045 202-00190 Renoval of Concrete Median Cover Materi al 535. 000 460. 000
SY 0. 000 0. 00
3. 00000 460. 000 1, 380. 00
0050 202-00195 Renoval of Medi an Cover 2, 630. 000 586. 000
SY 0. 000 0. 00
3. 50000 586. 000 2,051. 00
0055 202- 00200 Renoval of Sidewal k 55. 000 16. 300
SY 0. 000 0. 00

7.50000 16. 300 122. 25



CONTI D C17783- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 17783- ALTBI D3 ESTI MATE RUN 03/ 08/ 2012
PRQIECT: BRO252- 407 ESTI MATE NO 0017 15: 10: 47
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 BID I TEM5S FOR F-16- XR (200) ROADWAY

0060 202-00203 Renoval of Curb and CGutter 10, 134. 000 3,411. 000
LF 273. 000 682. 50
2.50000 3, 684. 000 9, 210. 00
0065 202- 00206 Renoval of Concrete Curb Ranp 20. 000 14. 600
SY 0. 000 0. 00
50. 00000 14. 600 730. 00
0070 202-00210 Renoval of Concrete Pavenent 8, 000. 000 1, 535. 000
SY 1, 462. 000 146, 200. 00
100. 00000 2,997. 000 299, 700. 00
0075 202-00220 *Renoval of Asphalt Mat 63, 922. 000 11, 748. 250
SY 2,259. 000 13, 554. 00
6. 00000 14, 007. 250 84, 043. 50
0080 202-00240  Renoval of Asphalt Mat (Pl aning) 4, 671. 000 0. 000
SY 0. 000 0. 00
4. 00000 0. 000 0. 00
0085 202- 00250 *Renoval of Pavenent Marking 33, 239. 000 5, 711. 500
SF 771.000 693. 90
0. 90000 6, 482. 500 5,834. 25
0090 202-00805 *Renoval of Overhead Sign Structure 3. 000 1. 000
EACH 0. 000 0. 00
7, 500. 00000 1. 000 7,500. 00
0095 202-00810 *Renoval of Ground Sign 57. 000 17. 000
EACH 0. 000 0. 00
165. 00000 17. 000 2,805. 00
0100 202-00815 *Renoval of Sign (Special) 6. 000 3. 000
EACH 0. 000 0. 00
1, 467. 00000 3. 000 4,401. 00
0105 202-00821 *Renoval of Sign Panel 19. 000 2.000
EACH 0. 000 0. 00
268. 00000 2.000 536. 00
0110 202-00825 *Renoval of Flashing Beacon 2.000 2.000
EACH 0. 000 0. 00

300. 00000 2.000 600. 00



CONTI D C17783- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 17783- ALTBI D3 ESTI MATE RUN 03/ 08/ 2012
PRQIECT: BRO252- 407 ESTI MATE NO 0017 15: 10: 47
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 BID I TEM5S FOR F-16- XR (200) ROADWAY

0115 202-00831 *Renoval of Traffic Signal Head 7.000 0. 000
EACH 0. 000 0. 00
80. 00000 0. 000 0. 00
0120 202-00840 *Renoval of Traffic Signal Pole 2.000 0. 000
EACH 0. 000 0. 00
580. 00000 0. 000 0. 00
0125 202-00895 *Renoval of |npact Attenuator 2.000 1. 000
EACH 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
0130 202- 00900 *Removal of Concrete Footing (Light Standard 60. 000 8. 000
Foundat i on)
EACH 0. 000 0. 00
120. 00000 8. 000 960. 00
0135 202-01130 *Renoval of Quardrail Type 3 3,591. 000 1, 006. 500
LF 0. 000 0. 00
1. 90000 1, 006. 500 1,912. 35
0140 202-01170 Renoval of Quardrail Type 7 1, 303. 000 712. 000
LF 0. 000 0. 00
15. 00000 712. 000 10, 680. 00
0145 202- 01300 *Renoval of End Anchorage 14. 000 11. 000
EACH 0. 000 0. 00
144. 00000 11. 000 1, 584. 00
0150 202-04001 Plug Cul vert 3. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
0155 202- 04100 *Abandon Wl | 8. 000 8. 000
EACH 0. 000 0. 00
685. 00000 8. 000 5, 480. 00
0160 203-00010 *Uncl assi fied Excavation (Conplete In Place) 225, 000. 000 14, 469. 000
cY 22,944.000 126, 192. 00
5. 50000 37,413. 000 205, 771. 50
0165 203-00710 Cay Plating (Conplete In Place) 1, 190. 000 0. 000
CY 0. 000 0. 00

28. 00000 0. 000 0. 00



CONTI D C17783- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 17783- ALTBI D3 ESTI MATE RUN 03/ 08/ 2012
PRQIECT: BRO252- 407 ESTI MATE NO 0017 15: 10: 47
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 BID I TEM5S FOR F-16- XR (200) ROADWAY

0170 203-01500 Bl adi ng 240. 000 22.000
HOUR 0. 000 0. 00
100. 00000 22.000 2,200. 00
0175 203-01510 Backhoe 240. 000 21.500
HOUR 4. 000 320. 00
80. 00000 25.500 2, 040. 00
0180 203-01597 Pot hol i ng 100. 000 61. 000
HOUR 2.000 500. 00
250. 00000 63. 000 15, 750. 00
0185 203-01620 Sweepi ng 240. 000 155. 500
HOUR 20. 000 6, 000. 00
300. 00000 175. 500 52, 650. 00
0190 206- 00000 Structure Excavation 13, 930. 000 9, 382. 000
cY 387. 000 2,322.00
6. 00000 9, 769. 000 58, 614. 00
0195 206- 00065 Structure Backfill (FlowFill) 22.000 0. 000
CY 0. 000 0. 00
200. 00000 0. 000 0. 00
0200 206- 00100 *Structure Backfill (dass 1) 39, 963. 000 23,161. 000
CY 0. 000 0. 00
12. 00000 23,161. 000 277,932.00
0205 206- 00200 Structure Backfill (dass 2) 12. 000 0. 000
CY 0. 000 0. 00
13. 00000 0. 000 0. 00
0210 206- 00360 *Mechani cal Rei nforcenent of Soil 25, 164. 000 15, 161. 000
CY 0. 000 0. 00
20. 00000 15, 161. 000 303, 220. 00
0210 MATERI AL ALLOMNCE Mechai cal Rei nforcenment of Soil 0. 000
CY 0. 000 0. 00
9. 76000 0. 000 0. 00
0215 206- 00505 Filter Material (Special) ASTM C33 Sand 712. 000 0. 000
CY 0. 000 0. 00

38. 00000 0. 000 0. 00



CONTI D C17783- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 17783- ALTBI D3 ESTI MATE RUN 03/ 08/ 2012
PRQIECT: BRO252- 407 ESTI MATE NO 0017 15: 10: 47
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 BID I TEM5S FOR F-16- XR (200) ROADWAY

0220 206- 00530 Filter Material (Odass O 317. 000 0. 000
CY 0. 000 0. 00
31. 00000 0. 000 0. 00
0225 206-01781 *Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
110, 000. 00000 1. 000 110, 000. 00
0230 206-01784 *Shoring (Area 4) 1. 000 1. 000
LS 0. 000 0. 00
35, 000. 00000 1. 000 35, 000. 00
0235 206-01787 *Shoring (Area 7) 1. 000 0. 000
LS 0. 000 0. 00
35, 000. 00000 0. 000 0. 00
0240 208-00002 Erosion Log (12 Inch) 27,150. 000 6, 069. 000
LF 120. 000 300. 00
2.50000 6, 189. 000 15, 472. 50
0245 208- 00020 Silt Fence 8, 168. 000 338. 000
LF 80. 000 65. 60
0. 82000 418. 000 342.76
0250 208-00034 Gravel Bag 10, 000. 000 5, 381. 000
LF 826. 000 2,973. 60
3. 60000 6, 207. 000 22, 345. 20
0255 208- 00040 Check Dam 68. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0260 208-00045 Concrete Washout Structure 18. 000 7.000
EACH 1. 000 475. 00
475. 00000 8. 000 3, 800. 00
0265 208- 00050 StormDrain Inlet Protection 191. 000 1. 000
EACH 0. 000 0. 00
3.50000 1. 000 3.50
0270 208-00070 Vehi cl e Tracki ng Pad Stabilized Construction Entrance 45. 000 27.000
EACH 4. 000 6, 000. 00

1, 500. 00000 31. 000 46, 500. 00



CONTI D C17783- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 17783- ALTBI D3 ESTI MATE RUN 03/ 08/ 2012
PRQIECT: BRO252- 407 ESTI MATE NO 0017 15: 10: 47
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 BID I TEM5S FOR F-16- XR (200) ROADWAY

0275 208-00103 Renoval and Di sposal of Sedinent (Labor) 800. 000 480. 500
HOUR 44.000 1, 144. 00
26. 00000 524. 500 13, 637.00
0280 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 360. 000 119. 500
HOUR 18. 500 925. 00
50. 00000 138. 000 6, 900. 00
0285 208- 00205 Erosi on Control Supervisor 600. 000 302. 000
HOUR 44.000 440. 00
10. 00000 346. 000 3, 460. 00
0290 208-00300 Tenporary Bermns 5, 280. 000 2,147.000
LF 731. 000 2,924.00
4. 00000 2,878.000 11,512.00
0295 210-00001 Reset Structure (Well) 1. 000 0. 000
EACH 0. 000 0. 00
2, 995. 00000 0. 000 0. 00
0300 210-00473 *Reset TV Caneras 1. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0305 210-00810 *Reset Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
832. 00000 0. 000 0.00
0310 210-00815 *Reset Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0315 210- 00820 *Reset Variabl e Message Sign 1. 000 0. 000
EACH 0. 000 0. 00
2, 700. 00000 0. 000 0. 00
0320 210- 00848 *Reset Traffic Signal Controller and Cabi net 1. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0325 210- 00910 *Reset Traffic Counter (Permanent) 4.000 0. 000
EACH 0. 000 0. 00

445. 00000 0. 000 0. 00
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PON: 17783- ALTBI D3 ESTI MATE RUN 03/ 08/ 2012
PRQIECT: BRO252- 407 ESTI MATE NO 0017 15: 10: 47
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 BID I TEM5S FOR F-16- XR (200) ROADWAY

0330 210-04010 Adj ust Manhol e 6. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0335 210-04015 Modi fy Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
2, 500. 00000 0. 000 0. 00
0340 210-04020 Modi fy Inlet 2.000 0. 000
EACH 0. 000 0. 00
1, 750. 00000 0. 000 0. 00
0345 212-00006 *Seeding (Native) 42. 000 0. 000
ACRE 0. 000 0. 00
400. 00000 0. 000 0.00
0350 212-00048 *Soi | Preparation (Special) 7.000 0. 000
CcY 0. 000 0. 00
30. 00000 0. 000 0.00
0355 213-00004 *Mul ching (Weed Free Straw) 42. 000 0. 000
ACRE 0. 000 0. 00
500. 00000 0. 000 0.00
0360 213-00008 *Mul ching (Wod Chip) 6. 000 0. 000
CF 0. 000 0. 00
35. 00000 0. 000 0. 00
0365 213-00061 *Mul ch Tacki fier 30, 000. 000 11, 800. 000
LB 975. 000 1, 306. 50
1. 34000 12, 775. 000 17,118. 50
0370 213-00100 *Soi | Bi nder 29. 000 0. 000
ACRE 0. 000 0. 00
346. 00000 0. 000 0. 00
0375 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
5, 700. 00000 0. 000 0. 00
0380 214-00222 *Deci duous Tree (2 Inch Caliper) (Furnish Only) 128. 000 0. 000
EACH 0. 000 0. 00

200. 00000 0. 000 0. 00



CONTI D C17783-ALT COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 17783- ALTBI D3 ESTI MATE RUN 03/ 08/ 2012
PRQJECT: BR0252- 407 ESTI MATE NO 0017 15:10: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 BID ITEMS FOR F-16- XR (200) ROADWAY
0385 214-00230 *Deci duous Tree (3 Inch Caliper) 16. 000 0. 000
EACH 0. 000 0. 00
514. 00000 0. 000 0. 00
0390 214- 00506 *Evergreen Tree (6 Foot) (Ball and Burl ap) 17. 000 0. 000
EACH 0. 000 0. 00
295. 00000 0. 000 0. 00
0395 216- 00030 *Soi | Retention Bl anket (Special) 9, 525. 000 0. 000
SY 0. 000 0. 00
1. 50000 0. 000 0. 00
0400 216-00041 *Soi | Retention Bl anket (Straw Coconut) 19, 605. 000 956. 000
SY 538. 000 1, 054. 48
1. 96000 1, 494. 000 2,928. 24
0405 217-00020 *Her bi ci de Treat nent 120. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0410 240- 00000 *WIdlife Biologist 80. 000 0. 000
HOUR 0. 000 0. 00
78. 00000 0. 000 0. 00
0415 250- 00010 *Envi ronnental Health and Safety Managenent 1. 000 0. 750
LS 0. 000 0. 00
4, 200. 00000 0. 750 3, 150. 00
0420 250- 00050 *Moni toring Techni ci an 1, 000. 000 292. 400
HOUR 16. 500 627. 00
38. 00000 308. 900 11, 738. 20
0425 250-00110 *Heal th and Safety O ficer 846. 650 761. 250
HOUR 85. 400 4, 440. 80
52. 00000 846. 650 44,025. 80
0430 304- 06000 *Aggregat e Base Course (C ass 6) 43, 336. 000 533. 980
TON 0. 000 0. 00
14. 00000 533. 980 7,475.72
0435 304- 06007 Aggregate Base Course (Cl ass 6) 6, 197. 000 4, 365. 700
cY 530. 000 10, 070. 00
19. 00000 4, 895. 700 93, 018. 30
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PON: 17783- ALTBI D3 ESTI MATE RUN 03/ 08/ 2012
PRQIECT: BRO252- 407 ESTI MATE NO 0017 15: 10: 47
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 BID I TEM5S FOR F-16- XR (200) ROADWAY

0440 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 2, 675. 000 580. 180
TON 0. 000 0. 00
80. 00000 580. 180 46, 414. 40
0445 403-33841  *Hot M x Asphalt (Grading S) (100) (PG 64-22) 10, 080. 000 0. 000
TON 0. 000 0. 00
47. 60000 0. 000 0. 00
0450 403-34871  *Hot M x Asphalt (Grading SX) (100) (PG 76-28) 3, 747. 000 0. 000
TON 0. 000 0. 00
60. 10000 0. 000 0. 00
0455 411-10255  *Enulsified Asphalt (Sl ow Setting) 6, 739. 000 0. 000
GAL 0. 000 0. 00
2.00000 0. 000 0. 00
0460 412-00800 *Concrete Pavenment (8 Inch) 100. 000 0. 000
SY 0. 000 0. 00
100. 00000 0. 000 0.00
0465 412-01300 *Concrete Pavenent (13 Inch) 38, 214. 000 0. 000
SY 0. 000 0. 00
45. 60000 0. 000 0.00
0465 MATERI AL ALLOMNCE Concrete Pavenment (13 I|nch) 3, 349. 290
Sy -3, 349. 290 -152, 727. 62
45. 60000 0. 000 0. 00
0465 MATERI AL ALLOMNCE Concrete Pavenment (13 I|nch) 0. 000
SY 38, 213. 998 137, 455.75
3. 59700 38, 213. 998 137, 455.75
0470 503-00024 *Drilled Caisson (24 Inch) 7.000 0. 000
LF 0. 000 0. 00
55. 00000 0. 000 0. 00
0475 503-00030 *Drilled Caisson (30 Inch) 72.000 0. 000
LF 0. 000 0. 00
240. 00000 0. 000 0. 00
0480 503-00048 *Drilled Caisson (48 Inch) 29. 000 20. 000
LF 0. 000 0. 00

170. 00000 20. 000 3, 400. 00
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PON: 17783- ALTBI D3 ESTI MATE RUN 03/ 08/ 2012
PRQIECT: BRO252- 407 ESTI MATE NO 0017 15: 10: 47
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 BID I TEM5S FOR F-16- XR (200) ROADWAY

0485 503-00054 *Drilled Caisson (54 Inch) 200. 000 0. 000
LF 0. 000 0. 00
225. 00000 0. 000 0. 00
0490 504-04420 *Precast Panel Facing 4, 429. 000 4, 429. 000
SF 0. 000 0. 00
13. 18000 4,429. 000 58, 374. 22
0490 MATERI AL ALLOMNCE Precast Panel facing 0. 000
SF 0. 000 0. 00
7.06000 0. 000 0. 00
0495 506- 00010 Ri prap (Special) 205. 000 0. 000
CcY 0. 000 0. 00
42. 00000 0. 000 0. 00
0500 506-00030 G outed R prap 317. 000 0. 000
CcY 0. 000 0. 00
135. 00000 0. 000 0.00
0505 507- 00000 Concrete Slope and Ditch Paving 31. 000 9. 000
CcY 0. 000 0. 00
250. 00000 9. 000 2,250. 00
0510 601-03000 Concrete Cass D 290. 000 0. 000
CcY 0. 000 0. 00
325. 00000 0. 000 0. 00
0515 602-00000 *Rei nforcing Steel 29, 530. 000 0. 000
LB 0. 000 0. 00
0. 65000 0. 000 0.00
0520 602- 00020 *Rei nforcing Steel (Epoxy Coated) 170. 000 0. 000
LB 0. 000 0. 00
0. 70000 0. 000 0. 00
0525 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 2,399. 000 634. 000
LF 72.000 2,520. 00
35. 00000 706. 000 24,710. 00
0525 MATERI AL ALLOMNCE 18" RCP 1, 710. 000
LF -72.000 -946. 08

13. 14000 1, 638. 000 21, 523. 32
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PON: 17783- ALTBI D3 ESTI MATE RUN 03/ 08/ 2012
PRQIECT: BRO252- 407 ESTI MATE NO 0017 15: 10: 47
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 BID I TEM5S FOR F-16- XR (200) ROADWAY

0530 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 1, 656. 000 627. 000
LF 93. 000 4, 464. 00
48. 00000 720. 000 34, 560. 00
0530 MATERI AL ALLOMNCE 24" RCP 1, 005. 000
LF -93. 000 -1,783.74
19. 18000 912. 000 17,492. 16
0535 603- 01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 635. 000 245. 000
LF 68. 000 5, 780. 00
85. 00000 313. 000 26, 605. 00
0535 MATERI AL ALLOMNCE 30" RCP 363. 000
LF -68. 000 -2,125.68
31. 26000 295. 000 9,221.70
0535 MATERI AL ALLOMNCE 30" RCP 639. 935
LF 0. 000 0.00
29. 70000 639. 935 19, 006. 07
0540 603-01485 48 Inch Reinforced Concrete Pipe (Conplete In Place) 342. 000 0. 000
LF 0. 000 0. 00
140. 00000 0. 000 0.00
0540 MATERI AL ALLOMNCE 48" RCP 341. 991
LF 0. 000 0. 00
67. 21000 341. 991 22,985. 22
0545 603- 02245 30x19 Inch Reinforced Concrete Pipe Elliptical 324. 000 0. 000
LF 0. 000 0. 00
120. 00000 0. 000 0. 00
0545 MATERI AL ALLOMNCE 30"x19" HElliptical RCP 324. 000
LF 0. 000 0. 00
31. 49000 324. 000 10, 202. 76
0550 603- 02305 38x24 Inch Reinforced Concrete Pipe Elliptical 230. 000 0. 000
LF 0. 000 0. 00
105. 00000 0. 000 0. 00
0555 603- 02665 83X53 Inch Reinforced Concrete Pipe Elliptical 112. 000 0. 000
LF 0. 000 0. 00

210. 00000 0. 000 0. 00



CONTI D C17783- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 17783- ALTBI D3 ESTI MATE RUN
PRQJECT: BR0252- 407 ESTI MATE NO 0017
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE

CAT NO0200 BID I TEM5S FOR F-16- XR (200) ROADWAY

0555 MATERI AL ALLOMANCE 53"x83" Elliptical RCP 112. 000
LF 0. 000 0. 00
194. 67000 112. 000 21, 803. 04
0560 603-05018 18 Inch Reinforced Concrete End Section 3. 000 0. 000
EACH 0. 000 0. 00
2, 100. 00000 0. 000 0. 00
0560 MATERI AL ALLOMNCE 18 " RCES 3. 000
EACH 0. 000 0. 00
317. 00000 3. 000 951. 00
0565 603- 05024 24 1 nch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
2, 300. 00000 1. 000 2, 300. 00
0565 MATERI AL ALLOMNCE 24" RCES 0. 000
EACH 0. 000 0. 00
390. 00000 0. 000 0. 00
0570 603-05030 30 Inch Reinforced Concrete End Section 3. 000 1. 000
EACH 0. 000 0. 00
2, 500. 00000 1. 000 2,500. 00
0570 MATERI AL ALLOMNCE 30" RCES 2. 000
EACH 0. 000 0. 00
482. 00000 2. 000 964. 00
0575 603-05124 30x19 Inch Reinforced Concrete End Section Elliptical 1. 000 0. 000
EACH 0. 000 0. 00
2, 500. 00000 0. 000 0. 00
0575 MATERI AL ALLOMNCE 30" x 19" RCES 1. 000
EACH 0. 000 0. 00
329. 00000 1. 000 329. 00
0580 603-50004 4 Inch Plastic Pipe Perforated 751. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0585 603-50015 15 Inch Plastic Pipe 637. 000 0. 000
LF 0. 000 0. 00

35. 00000 0. 000 0. 00
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PON: 17783- ALTBI D3 ESTI MATE RUN 03/ 08/ 2012
PRQIECT: BRO252- 407 ESTI MATE NO 0017 15: 10: 47
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 BID I TEM5S FOR F-16- XR (200) ROADWAY

0590 604-00305 Inlet Type C (5 Foot) 4. 000 0. 000
EACH 0. 000 0. 00
2,100. 00000 0. 000 0. 00
0595 604-00310 Inlet Type C (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
2, 800. 00000 0. 000 0. 00
0600 604-00505 Inlet Type D (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
2,900. 00000 0. 000 0. 00
0605 604-16005 Inlet Type 16 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
2, 800. 00000 0. 000 0. 00
0610 604-19000 I nlet Special 1. 000 1. 000
EACH 0. 000 0. 00
3, 400. 00000 1. 000 3, 400. 00
0615 604-20000 Qutlet Structure 1. 000 0. 000
EACH 0. 000 0. 00
20, 000. 00000 0. 000 0.00
0620 604-25011 Vane Grate Inlet Special (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4,100. 00000 0. 000 0. 00
0625 604- 26005 Vane Grate Inlet (Double) (5 Foot) 10. 000 2. 000
EACH 0. 000 0. 00
3, 700. 00000 2.000 7, 400. 00
0630 604- 26010 Vane Grate Inlet (Double) (10 Foot) 13. 000 4. 000
EACH 1. 000 4, 200. 00
4, 200. 00000 5. 000 21, 000. 00
0635 604-26015 Vane Grate Inlet (Double) (15 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
6, 000. 00000 1. 000 6, 000. 00
0640 604-30005 Manhol e Sl ab Base (5 Foot) 2.000 2.000
EACH 0. 000 0. 00

2, 200. 00000 2.000 4, 400. 00
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PON: 17783- ALTBI D3 ESTI MATE RUN 03/ 08/ 2012
PRQIECT: BRO252- 407 ESTI MATE NO 0017 15: 10: 47
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 BID I TEM5S FOR F-16- XR (200) ROADWAY

0645 604- 30010 Manhol e Sl ab Base (10 Foot) 4.000 2.000
EACH 1. 000 2, 800. 00
2, 800. 00000 3. 000 8, 400. 00
0650 604- 30020 Manhol e Sl ab Base (20 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 200. 00000 1. 000 5, 200. 00
0655 604- 39005 Manhol e Speci al (5 Foot) 3. 000 1. 000
EACH 0. 000 0. 00
3, 400. 00000 1. 000 3, 400. 00
0660 604-39010 Manhol e Speci al (10 Foot) 2.000 0. 000
EACH 0. 000 0. 00
4, 100. 00000 0. 000 0. 00
0665 604-39015 Manhol e Speci al (15 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
6, 600. 00000 0. 000 0. 00
0670 604-39020 Manhol e Speci al (20 Foot) 4. 000 0. 000
EACH 0. 000 0. 00
13, 000. 00000 0. 000 0. 00
0675 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 310. 000 0. 000
LF 0. 000 0. 00
13. 40000 0. 000 0. 00
0680 606- 00705 Cuardrail Type 7 (Special) 8, 709. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0685 606- 00710 *Quardrail Type 7 (Style CA) 2, 160. 000 0. 000
LF 0. 000 0. 00
39. 00000 0. 000 0. 00
0690 606- 00725 *Quardrail Type 7 (Style CC)(Concrete d are Screen) 555. 000 0. 000
LF 0. 000 0. 00
91. 50000 0. 000 0. 00
0695 606- 00740 *Quardrail Type 7 (Style CE) 524. 000 0. 000
LF 0. 000 0. 00

87. 10000 0. 000 0. 00
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PON: 17783- ALTBI D3 ESTI MATE RUN 03/ 08/ 2012
PRQIECT: BRO252- 407 ESTI MATE NO 0017 15: 10: 47
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 BID I TEM5S FOR F-16- XR (200) ROADWAY

0700 606- 00745 *Quardrail Type 7 (Style CE)(Concrete d are Screen) 1, 774. 000 0. 000
LF 0. 000 0. 00
110. 00000 0. 000 0. 00
0705 606-01340 *End Anchorage Type 3D 4.000 0. 000
EACH 0. 000 0. 00
503. 65000 0. 000 0. 00
0710 606-01370 *Transition Type 3G 1. 000 0. 000
EACH 0. 000 0. 00
1, 005. 25000 0. 000 0. 00
0715 606-01380 *Transition Type 3H 3. 000 0. 000
EACH 0. 000 0. 00
534. 40000 0. 000 0. 00
0720 606-02003 *End Anchorage (Nonfl ared) 2.000 0. 000
EACH 0. 000 0. 00
1, 816. 90000 0. 000 0. 00
0725 609-21020 *Curb and CQutter Type 2 (Section Il-B) 217.000 0. 000
LF 0. 000 0. 00
21. 00000 0. 000 0. 00
0730 609-24006 *CQutter Type 2 (6 Foot) 128. 000 0. 000
LF 0. 000 0. 00
33. 00000 0. 000 0. 00
0735 612-00001  *Delineator (Type I) 76. 000 0. 000
EACH 0. 000 0. 00
26. 55000 0. 000 0. 00
0735 MATERI AL ALLOMNCE Del i neat or (Type 1) 22.988
EACH -22.988 -610. 33
26. 55000 0. 000 0. 00
0735 MATERI AL ALLOMNCE Del i neat or (Type 1) 0. 000
EACH 76. 000 589. 00
7.75000 76. 000 589. 00
0740 612-00002  *Delineator (Type Il) 14. 000 0. 000
EACH 0. 000 0. 00

22.19000 0. 000 0. 00
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PCN: 17783- ALTBI D3 ESTI MATE RUN
PRQJECT: BR0252- 407 ESTI MATE NO 0017
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE

CAT NO0200 BID I TEM5S FOR F-16- XR (200) ROADWAY

0740 MATERI AL ALLOWANCE Del i neator (Type | 1) 5.557
EACH -5.557 -123.31
22. 19000 0. 000 0. 00

0740 MATERI AL ALLOWANCE Del i neator (Type | 1) 0. 000
EACH 14. 000 119. 00
8. 50000 14. 000 119. 00

0745 612-00003  *Delineator (Type I11) 4.000 0. 000
EACH 0. 000 0.00

23. 74000 0. 000 0.00

0745 MATERI AL ALLOWANCE Del i neator (Type | | 1) 1.720
EACH -1.720 -40.83

23. 74000 0. 000 0. 00

0745 MATERI AL ALLOWANCE Del i neator (Type | | 1) 0. 000
EACH 4.000 39. 40
9. 85000 4.000 39.40

0750 612-00021 *Del ineator (Type |I) (Barrier) 206. 000 0. 000
EACH 0. 000 0. 00
15. 87000 0. 000 0. 00

0750 MATERI AL ALLOMNCE Del i neator (Type 1) (Barrier) 55. 180
EACH -55.180 -875.71
15. 87000 0. 000 0. 00

0750 MATERI AL ALLOMNCE Del i neator (Type 1) (Barrier) 0. 000
EACH 206. 000 844. 60
4.10000 206. 000 844. 60

0755 612-00022 *Del i neator (Type I1) (Barrier) 31. 000 0. 000
EACH 0. 000 0. 00
13. 27000 0. 000 0. 00

0755 MATERI AL ALLOMNCE Del i neator (Type | 1) (Barrier) 9.077
EACH -9.077 -120. 45
13. 27000 0. 000 0. 00

0755 MATERI AL ALLOMNCE Del i neator (Type | 1) (Barrier) 0. 000
EACH 31. 000 116. 25
3. 75000 31. 000 116. 25
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PCN: 17783- ALTBI D3 ESTI MATE RUN 03/ 08/ 2012
PRQJECT: BR0252- 407 ESTI MATE NO 0017 15:10: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 BID ITEMS FOR F-16- XR (200) ROADWAY
0760 613-00200 *2 Inch Electrical Conduit 6, 900. 000 0. 000
LF 40. 000 306. 00
7.65000 40. 000 306. 00
0765 613-00300 *3 Inch Electrical Conduit 2, 350. 000 0. 000
LF 0. 000 0. 00
9.10000 0. 000 0. 00
0770 613-01200 *2 Inch Electrical Conduit (Plastic) 3, 590. 000 0. 000
LF 30. 000 150. 00
5. 00000 30. 000 150. 00
0775 613-01300 *3 Inch Electrical Conduit (Plastic) 3, 290. 000 0. 000
LF 0. 000 0. 00
6. 50000 0. 000 0. 00
0780 613-07000 *Pul | Box (Special) 3. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0785 613-07023 *Pul | Box (24"x36"x24") 4.000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0. 00
0790 613-07026 *Pul | Box (16"x24"x12") 13. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0795 613-07039 *Pul | Box (30"x48"x18") 7.000 0. 000
EACH 0. 000 0. 00
1, 165. 00000 0. 000 0. 00
0800 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
83, 600. 00000 0. 000 0. 00
0805 613-32300 *Li ght Standard Steel (30 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4, 200. 00000 0. 000 0. 00
0810 613-32400 *Light Standard Steel (40 Foot) 52. 000 0. 000
EACH 0. 000 0. 00
3, 680. 00000 0. 000 0. 00
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PCN: 17783- ALTBI D3 ESTI MATE RUN 03/ 08/ 2012
PRQJECT: BR0252- 407 ESTI MATE NO 0017 15:10: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUVULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 BID ITEMS FOR F-16- XR (200) ROADWAY
0815 613-34700 *Light Standard Metal (70 Foot) (65 FT) 6. 000 0. 000
EACH 0. 000 0. 00
9, 900. 00000 0. 000 0. 00
0820 613-40010 *Light Standard Foundation (Tenp Reset) 52. 000 0. 000
EACH 0. 000 0. 00
970. 00000 0. 000 0. 00
0825 613-50100 *Li ghting Control Center 1. 000 0. 000
EACH 0. 000 0. 00
4, 450. 00000 0. 000 0. 00
0830 613-70250 *Lumi naire H gh Pressure Sodi um (250 Watt) 52. 000 0. 000
EACH 0. 000 0. 00
720. 00000 0. 000 0. 00
0835 613-71000 *Lumi naire H gh Pressure Sodi um (1000 Watt) 16. 000 0. 000
EACH 0. 000 0. 00
1, 080. 00000 0. 000 0. 00
0840 613-72150 *Lumi naire H gh Pressure Sodium (Wall Type) (150 Watt) 15. 000 0. 000
EACH 0. 000 0. 00
3,125. 33000 0. 000 0. 00
0845 614-00011 *Sign Panel (Qass I) 283. 000 0. 000
SF 0. 000 0. 00
15. 42000 0. 000 0. 00
0845 MATERI AL ALLOMANCE Si gn Panel 146. 833
SF -146. 833 -2,264.16
15. 42000 0. 000 0. 00
0845 MATERI AL ALLOMANCE Si gn Panel 0. 000
SF 274. 850 2,185. 06
7.95000 274. 850 2,185. 06
0850 614-00012 *Sign Panel (Cass I1) 845. 000 0. 000
SF 0. 000 0. 00
22.17000 0. 000 0. 00
0850 MATERI AL ALLOMANCE Si gn Panel 426. 582
SF -426.582 -9,457.32
22.17000 0. 000 0. 00
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PCN: 17783- ALTBI D3 ESTI MATE RUN
PRQJECT: BR0252- 407 ESTI MATE NO 0017
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE

CAT NO0200 BID I TEM5S FOR F-16- XR (200) ROADWAY

0850 MATERI AL ALLOMANCE Sign Panel (CL I 1) 0. 000
SF 845. 000 8, 957. 00
10. 60000 845. 000 8, 957. 00
0855 614-00013 *Sign Panel (Qass I11) 3, 468. 000 0. 000
SF 0. 000 0. 00
23.17000 0. 000 0. 00
0855 MATERI AL ALLOMANCE Sign Panel (CL I | 1) 2,597.834
SF -2,597.834 - 60, 191. 81
23.17000 0. 000 0. 00
0855 MATERI AL ALLOMANCE Sign Panel (CL I | 1) 0. 000
SF 3, 468. 000 58, 089. 00
16. 75000 3, 468. 000 58, 089. 00
0860 614- 00040 *Si gn Post (Special) 19. 000 0. 000
LF 0. 000 0. 00
93. 00000 0. 000 0. 00
0865 614-00216 *Steel Sign Post (2x2 Inch Tubing) 492. 000 0. 000
LF 0. 000 0. 00
15. 38000 0. 000 0. 00
0870 614-00818 *Steel Sign Post (W8x18) 35. 000 0. 000
LF 0. 000 0. 00
49. 26000 0. 000 0. 00
0875 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 36. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
439. 00000 0. 000 0. 00
0875 MATERI AL ALLOMANCE Steel Sign Supp 19. 662
(2. 5" RoundSch80) (Pst &Sl i p)
EACH -19. 662 -8,631.62
439. 00000 0. 000 0. 00
0875 MATERI AL ALLOMANCE Steel Sign Supp 0. 000
(2. 5" RoundSch80) (Pst &Sl i p)
EACH 34. 000 8, 330. 00
245. 00000 34.000 8, 330. 00
0880 614- 03003 *Concrete Footing (Type 3) 2.000 0. 000
EACH 0. 000 0. 00

1, 182. 00000 0. 000 0.00
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PON: 17783- ALTBI D3 ESTI MATE RUN 03/ 08/ 2012
PRQIECT: BRO252- 407 ESTI MATE NO 0017 15: 10: 47
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 BID I TEM5S FOR F-16- XR (200) ROADWAY

0885 614- 32400 *Monot ube Overhead Sign Cantilever (24 Inch D anmeter) 1. 000 0. 000
EACH 0. 000 0. 00
30, 000. 00000 0. 000 0.00
0885 MATERI AL ALLOMNCE Monot ube Overhead Sign Cant (24 In 1. 000
D a
) EACH 0. 000 0. 00
25, 400. 00000 1. 000 25, 400. 00
0885 MATERI AL ALLOMNCE Monot ube Overhead Sign Cant (24 In 1. 000
D a
) EACH 0. 000 0. 00
919. 48000 1. 000 919. 48
0890 614-42000 *Monot ube Overhead Sign Bridge (20 Inch D aneter) 3. 000 0. 000
EACH 0. 000 0. 00
52, 000. 00000 0. 000 0.00
0890 MATERI AL ALLOMNCE Monot ub Over head Sign Brdg (20 In 3. 000
D a
) EACH 0. 000 0. 00
40, 500. 00000 3.000 121, 500. 00
0890 MATERI AL ALLOMNCE Monot ub Over head Sign Brdg (20 In 3. 000
D a
) EACH 0. 000 0. 00
1, 466. 10000 3.000 4,398. 30
0895 614-42400 *Monot ube Overhead Sign Bridge (24 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
70, 000. 00000 0. 000 0.00
0895 MATERI AL ALLOMANCE Monotub Overhead Sign Brdg (24 IN 1. 000
D a
) EACH 0. 000 0. 00
57, 800. 00000 1. 000 57, 800. 00
0895 MATERI AL ALLOMANCE Monotub Overhead Sign Brdg (24 IN 1. 000
D a
) EACH 0. 000 0. 00
2,092. 36000 1. 000 2,092. 36
0900 614-70336 *Traffic Signal Face (12-12-12) 21.000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0.00
0905 614-70448 *Traffic Signal Face (12-12-12-12) 1. 000 0. 000
EACH 0. 000 0. 00

1, 180. 00000 0. 000 0.00
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PCN: 17783- ALTBI D3 ESTI MATE RUN 03/ 08/ 2012
PRQJECT: BR0252- 407 ESTI MATE NO. 0017 15:10: 47
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 BID I TEMB FOR F-16- XR (200) ROADWAY
0910 614-72830 *Comuni cati ons Cabi net 1. 000 0. 000
EACH 0. 000 0. 00
11, 400. 00000 0. 000 0. 00
0915 614- 72855 *Traffic Signal Controller Cabinet 2.000 0. 000
EACH 0. 000 0. 00
10, 150. 00000 0. 000 0. 00
0920 614- 72875 *Loop Detector Wre 1, 460. 000 0. 000
LF 0. 000 0. 00
3. 30000 0. 000 0. 00
0925 614-80000 *Fl ashi ng Beacon 4. 000 0. 000
EACH 0. 000 0. 00
2, 695. 00000 0. 000 0. 00
0930 614- 85001 | npact At tenuat or 3. 000 0. 000
EACH 0. 000 0. 00
20, 000. 00000 0. 000 0. 00
0935 614-85312 *Traffic Signal Span Wre Pole (12 Inch) 2.000 0. 000
EACH 0. 000 0. 00
5, 800. 00000 0. 000 0. 00
0940 614-85362 *Traffic Signal-Light Span Wre Pole (12 Inch) 3. 000 0. 000
EACH 0. 000 0. 00
8, 300. 00000 0. 000 0. 00
0945 614- 85366 *Traffic Signal-Light Span Wre Pole (16 Inch) 2.000 0. 000
EACH 0. 000 0. 00
10, 100. 00000 0. 000 0. 00
0950 614-86238 *Traffic Signal Controller (Solid State) 2.000 0. 000
(Ful'l - Act uat ed) EACH 0. 000 0. 00
2, 695. 00000 0. 000 0. 00
0955 614-86800 *Uni nterrupted Power Supply 2.000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0960 614-87333 *Closed Gircuit Television Canera (Traffic 1. 000 0. 000
Surveil |l ance)
EACH 0. 000 0. 00
7, 800. 00000 0. 000 0. 00
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PON: 17783- ALTBI D3 ESTI MATE RUN 03/ 08/ 2012
PRQIECT: BRO252- 407 ESTI MATE NO 0017 15: 10: 47
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 BID I TEM5S FOR F-16- XR (200) ROADWAY

0965 614-87412 *Fiber Optic Cable (Single Mdde) (12 Strands) (Install 475. 000 0. 000
onl
2 LF 0. 000 0. 00
7.50000 0. 000 0. 00
0970 614-87496 *Fi ber Optic Cable (Single Mde) (96 Strands) 2,100. 000 0. 000
LF 0. 000 0. 00
7.60000 0. 000 0. 00
0975 615-10048 48 Inch Autonatic Drain Gate 1. 000 0. 000
EACH 0. 000 0. 00
11, 000. 00000 0. 000 0. 00
0980 621-00430 *Det our 7,194. 000 1, 633. 700
Sy 69. 000 2,070. 00
30. 00000 1, 702. 700 51, 081. 00
0985 624-20301 Det our Drainage Pipe (dass 0) 1. 000 0. 150
LS 0. 000 0. 00
35, 000. 00000 0. 150 5, 250. 00
0990 625- 00000 Construction Surveyi ng 0. 340 0.079
LS 0. 030 7,500. 00
250, 000. 00000 0.109 27, 250. 00
0995 626- 00000 *Mobi | i zat i on 0. 800 0. 480
LS 0. 000 0. 00
2, 000, 000. 00000 0. 480 960, 000. 00
1000 626-01000 Public Information Services 1. 000 0. 650
LS 0. 000 0. 00
20, 000. 00000 0. 650 13, 000. 00
1005 627-00001 *Pavenent Mar ki ng Pai nt 378. 000 46. 640
GAL 11. 000 330. 00
30. 00000 57. 640 1,729.20
1010 627-00005 *Epoxy Pavenent MarKking 212. 000 32. 000
GAL 0. 000 0. 00
55. 00000 32. 000 1, 760. 00
1015 627-01010 *Preformed Plastic Pavenent Marking (Type 1) (Inlaid) 11, 087. 000 0. 000
SF 0. 000 0. 00

9. 25000 0. 000 0.00
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PON: 17783- ALTBI D3 ESTI MATE RUN 03/ 08/ 2012
PRQIECT: BRO252- 407 ESTI MATE NO 0017 15: 10: 47
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 BID I TEM5S FOR F-16- XR (200) ROADWAY

1020 627-30327 *Preformed Plastic Pavement Marking (Wrd-Synbol) (Type 570. 000 116. 000
111
) SF 0. 000 0. 00
12. 00000 116. 000 1, 392. 00
1025 627-30332 *Preformed Plastic Pavenent Marking (Xwal k- Stop Line) 501. 000 0. 000
SF 0. 000 0. 00
9. 00000 0. 000 0. 00
1030 629-01001  Survey Monunent (Type 1) 2.000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0. 00
1035 629-01003  Survey Monunent (Type 3) 2.000 0. 000
EACH 0. 000 0. 00
160. 00000 0. 000 0. 00
1040 629-01005  Survey Monunent (Type 5) 2.000 0. 000
EACH 0. 000 0. 00
130. 00000 0. 000 0. 00
1045 630-00000  *Flagging 2, 500. 000 576. 190
HOUR 121. 160 121.16
1. 00000 697. 350 697. 35
1050 630-00003 *Uni formed Traffic Control 1, 540. 000 139. 900
HOUR 0. 000 0. 00
1. 00000 139. 900 139.90
1055 630- 00004 *Traffic Control Vehicle 1. 670 0. 835
EACH 0. 000 0. 00
8, 000. 00000 0. 835 6, 680. 00
1060 630- 00007 *Traffic Control |nspection 153. 000 21.210
DAY 3. 340 3.34
1. 00000 24.550 24.55
1065 630-00012 *Traffic Control Management 334. 000 49. 370
DAY 7.010 7.01
1. 00000 56. 380 56. 38
1070 630- 80001 *Fl ashi ng Beacon (Portabl e) 3. 000 0. 495
EACH 0. 000 0. 00

750. 00000 0. 495 371.25
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PON: 17783- ALTBI D3 ESTI MATE RUN 03/ 08/ 2012
PRQIECT: BRO252- 407 ESTI MATE NO 0017 15: 10: 47
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 BID I TEM5S FOR F-16- XR (200) ROADWAY

1075 630- 80335 *Barricade (Type 3 MA) (Tenporary) 5. 350 2.675
EACH 0. 000 0. 00
100. 00000 2.675 267.50
1080 630-80341 *Construction Traffic Sign (Panel Size A) 71. 000 33. 850
EACH 1. 650 165. 00
100. 00000 35.500 3, 550. 00
1085 630-80342 *Construction Traffic Sign (Panel Size B) 41. 660 20. 500
EACH 0. 330 46. 20
140. 00000 20. 830 2,916. 20
1090 630-80343 *Construction Traffic Sign (Panel Size C 9. 000 2.500
EACH 0. 000 0. 00
200. 00000 2.500 500. 00
1095 630- 80344 *Construction Traffic Sign (Special) 383. 000 44. 650
SF 0. 000 0. 00
20. 00000 44. 650 893. 00
1100 630-80355 *Portabl e Message Sign Panel 2. 650 1.325
EACH 0. 000 0. 00
8, 000. 00000 1.325 10, 600. 00
1105 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 020 1.510
Type
yee) EACH 0. 000 0. 00
700. 00000 1.510 1, 057. 00
1110 630- 80360 *Drum Channel i zi ng Devi ce 92. 000 28. 850
EACH 0. 000 0. 00
40. 00000 28. 850 1, 154. 00
1115 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 0. 000
EACH 0. 000 0. 00
70. 00000 0. 000 0. 00
1120 630-80370 Concrete Barrier (Tenporary) 5, 534. 000 1,961. 165
LF 32. 000 1, 280. 00
40. 00000 1,993. 165 79, 726. 60
1125 630-80378 d are Screen (Tenporary) 1, 134. 000 0. 000
LF 0. 000 0.00

15. 00000 0. 000 0. 00
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PON: 17783- ALTBI D3 ESTI MATE RUN 03/ 08/ 2012
PRQIECT: BRO252- 407 ESTI MATE NO 0017 15: 10: 47
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 BID I TEM5S FOR F-16- XR (200) ROADWAY

1130 630-80380 *Traffic Cone 167. 000 82. 835
EACH 0. 000 0. 00
13. 00000 82. 835 1, 076. 86
1135 630-80384 *Tubul ar Mar ker 18. 000 5. 000
EACH 0. 000 0. 00
30. 00000 5. 000 150. 00
1140 630-85010 *] npact Attenuator (Tenporary) 12. 000 1.500
EACH 0. 000 0. 00
2,500. 00000 1. 500 3, 750. 00
1145 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 1. 330 0. 500
(Temporary) EACH 0. 000 0. 00
8, 000. 00000 0. 500 4, 000. 00
1150 630- 86800 *Traffic Signal (Tenporary) 1. 000 0. 000
LS 0. 000 0. 00
500. 00000 0. 000 0. 00
1155 700- 70010 F/ A M nor Contract Revisions 4, 000, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1160 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1165 700-70014 F/ A Incentive Early Conpletion Incentive 80, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1170 700-70016 F/ A Fuel Cost Adj ustnent 21, 000. 000 4,891. 000
EFA 1,412.180 1,412.18
1. 00000 6, 303. 180 6, 303. 18
1175 700-70021 F/ A On- The-Job Trai nee 26, 000. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
1180 700- 70022 F/ A QIT Col orado Traini ng Program 3, 400. 000 895. 550
FA 230. 790 230.79

1. 00000 1, 126. 340 1,126. 34
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PON: 17783- ALTBI D3 ESTI MATE RUN 03/ 08/ 2012
PRQIECT: BRO252- 407 ESTI MATE NO 0017 15: 10: 47
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 BID I TEM5S FOR F-16- XR (200) ROADWAY

1185 700-70028 F/ A ESB Program 8, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1190 700-70031 F/ A | NTERI M SURFACE REPAI R 17, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1195 700- 70034 F/A Obtain Street Permits from Denver 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1200 700-70035 F/ A UTC O ficer Tine 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1205 700- 70036 Forced Accounts Provide Security Guard 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1210 700- 70072 F/ A Obtain Power from Xcel Energy Furnish and Install 10, 000. 000 0. 000
El ectrical Services
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1215 700-70081 F/ A Provi de Dewatering 100, 000. 000 8, 219. 520
FA 0. 000 0. 00
1. 00000 8, 219. 520 8,219.52
1220 700- 70310 F/ A Landscapi ng Restoration 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1225 700-70380 F/ A Erosi on Control 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1230 700- 70587 F/ A Hazardous Waste Di sposal Force Account 50, 000. 000 0. 000
FA 8, 219. 530 8,219.53
1. 00000 8, 219. 530 8,219.53
1235 700- 70589 F/ A Environnental Health & Safety Managenent 45, 000. 000 23, 203. 380
FA 600. 510 600. 51

1. 00000 23, 803. 890 23, 803. 89
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PON: 17783- ALTBI D3 ESTI MATE RUN 03/ 08/ 2012
PRQIECT: BRO252- 407 ESTI MATE NO 0017 15: 10: 47
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 BID I TEM5S FOR F-16- XR (200) ROADWAY

2140 900- 00010 Added Item (Hour)/ Caisson Dewatering, Change Order 5 100. 000 0. 000
HOUR 32. 000 6, 240. 00
195. 00000 32. 000 6, 240. 00
2155 208- 00107 Renoval of Trash Renoval of Trash, SMCO #6 500. 000 276. 000
HOUR 14.500 2,349.00
162. 00000 290. 500 47,061. 00
2160 900- 00010 Added |tem (Hour)/ 300. 000 81. 000
HOUR 48. 000 4, 800. 00
100. 00000 129. 000 12, 900. 00
2170 619-50640 8 Inch Plastic Pipe 8 Inch Plastic Pipe (SMXO #8) 423. 000 423. 000
LF 0. 000 0. 00
55. 96000 423. 000 23,671.08
2175 900- 00007 Added Item (Each)/ Mobilization (Special)(San. Sewer) 1. 000 1. 000
(SMCO 8)
EACH 0. 000 0. 00
1, 750. 00000 1. 000 1, 750. 00
2180 900- 00007 Added Item (Each)/ Manhol e (Special)(Type P) (SMCO #9) 3. 000 0. 000
EACH 0. 000 0. 00
35, 316. 17000 0. 000 0. 00
2185 603- 01665 66 I nch Reinforced Concrete Pipe (Conplete In Place) 66 152. 000 152. 000
Inch RCP (1P (SMCO #9)
LF 0. 000 0. 00
255. 57000 152. 000 38, 846. 64
2190 900- 00014 Added Item (Lunp Sum)/ Modified Shoring for Area 4. 1. 000 0. 800
LS 0. 000 0. 00
20, 065. 00000 0. 800 16, 052. 00
2195 619-06120 12 Inch Ductile Iron Pipe SMOO #12, Denver Waterline 253. 000 253. 000
Rel ocati on
LF 0. 000 0. 00
166. 00000 253. 000 41, 998. 00
2200 900- 00007 Added |Item (Each)/ 12" Water Valve, SMCO #12 1. 000 1. 000
EACH 0. 000 0. 00
1, 880. 85000 1. 000 1, 880. 85
2210 250- 00200 Mat erial Handling (Stockpile) SMCO #14 250. 000 0. 000
cY 81. 000 6, 358. 50

78. 50000 81. 000 6, 358. 50
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PON: 17783- ALTBI D3 ESTI MATE RUN 03/ 08/ 2012
PRQIECT: BRO252- 407 ESTI MATE NO 0017 15: 10: 47
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 BID I TEM5S FOR F-16- XR (200) ROADWAY

2230 630- 80368 Port Traf Speed Monitor SMCO #16 (Non- BE) 34. 280 11.980
DAY 5.160 516. 00
100. 00000 17.140 1, 714.00
2245 900- 00007 Added Item (Each)/ Reset Structure (Inlet) SMCO #18 1. 000 1. 000
EACH 0. 000 0. 00
1, 740. 00000 1. 000 1, 740. 00
2255 900- 00007 Added Item (Each)/ Inlet Roadway Pl ate 0. 000 0. 000
EACH 0. 000 0. 00
5, 540. 00000 0. 000 0. 00
2260 900- 00007 Added Item (Each)/ Mobilization (Detour 1. 000 0. 000
Pavi ng) ( Speci al )
EACH 1. 000 1, 000. 00
1, 000. 00000 1. 000 1, 000. 00
2265 900- 00007 Added Item (Each)/ Mobilization(Striping)(Special) 1. 000 0. 000
EACH 1. 000 2, 000. 00
2, 000. 00000 1. 000 2, 000. 00
2270 900- 00014 Added Item (Lunp Sun)/ Detour Drainage Pipe (d ass 1. 000 0. 000
0) (Speci al)
LS 1. 000 19, 950. 00
19, 950. 00000 1. 000 19, 950. 00
2275 900- 00014 Added Item (Lunp Sun)/ Subcontractor conpensation 1. 000 0. 000
(Engi neering Cost)
LS 1. 000 7,195.83
7,195. 83000 1. 000 7,195.83
2280 900- 00014 Added Item (Lunp Sunm)/ Tenporary Lighting (SMCO #22) 0.125 0. 000
LS 0.125 2,848.13
22, 785. 00000 0.125 2,848.13
2290 900-00014 Added Item (Lunp Sum)/ Rel ocate Fiber Optic Line (SM2O 1. 000 0. 000
#23
) LS 1. 000 9, 650. 00
9, 650. 00000 1. 000 9, 650. 00
2295 612-00075 Reflector Strip (6 In) SMCO #24 134. 000 0. 000
EACH 134. 000 5, 661. 50
42. 25000 134. 000 5, 661. 50
2300 604- 00510 Inlet Ty D (10 Ft) SMCO #25 1. 000 0. 000
EACH 1.000 4, 200. 00

4, 200. 00000 1. 000 4,200. 00
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PON: 17783- ALTBI D3 ESTI MATE RUN 03/ 08/ 2012
PRQIECT: BRO252- 407 ESTI MATE NO 0017 15: 10: 47
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 BID I TEM5S FOR F-16- XR (200) ROADWAY

2305 900- 00006 Added Item (Dol lar)/ SMOO #26, Price Adjustments for 0. 000 0. 000
Non- BE | tens
DOL -2,265.290 -2,265.29
1. 00000 -2,265.290 -2,265.29

CAT 0200 CURRENT AMI $18,368,771.71 % 421,478.17 $ 4,218,985. 15
CAT NO0250 BID I TEM5S FOR F-16- XS (250) ROADWAY

1240 201- 00000 C earing and G ubbing 0. 150 0.128
LS 0. 000 0. 00
100, 000. 00000 0.128 12, 800. 00
1245 202- 00010 *Renoval of Tree 109. 000 109. 000
EACH 0. 000 0. 00
160. 00000 109. 000 17, 440. 00
1250 202- 00090 *Renoval of Delineator 50. 000 0. 000
EACH 0. 000 0. 00
7.45000 0. 000 0. 00
1255 202-00190 Renoval of Concrete Median Cover Material 254. 000 254. 000
SY 0. 000 0. 00
3. 00000 254. 000 762. 00
1260 202-00203 Renoval of Curb and Cutter 314. 000 125. 000
LF 0. 000 0. 00
2.50000 125. 000 312.50
1265 202-00750 *Renoval of Lum naire (BR DGE) 2.000 0. 000
EACH 0. 000 0. 00
275. 00000 0. 000 0. 00
1270 202- 00895 *Renoval of |npact Attenuator 2.000 2.000
EACH 0. 000 0. 00
1, 200. 00000 2.000 2,400. 00
1275 202-01170 Renoval of Quardrail Type 7 3, 680. 000 2,114.000
LF 0. 000 0. 00
15. 00000 2,114.000 31, 710. 00
1280 203-01597 Pot hol i ng 100. 000 5.500
HOUR 0. 000 0. 00

250. 00000 5. 500 1, 375. 00
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PON: 17783- ALTBI D3 ESTI MATE RUN 03/ 08/ 2012
PRQIECT: BRO252- 407 ESTI MATE NO 0017 15: 10: 47
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 BID I TEM5S FOR F-16- XS (250) ROADWAY

1285 206-01782 *Shoring (Area 2) 1. 000 0. 000
LS 0. 000 0. 00
15, 000. 00000 0. 000 0. 00
1290 206-01783 *Shoring (Area 3) 1. 000 0. 000
LS 0. 000 0. 00
15, 000. 00000 0. 000 0. 00
1295 412-01300 *Concrete Pavenent (13 Inch) 4,246. 000 0. 000
SY 0. 000 0. 00
45. 60000 0. 000 0. 00
1300 507-00000 Concrete Slope and Ditch Paving 17. 000 0. 000
CY 0. 000 0. 00
250. 00000 0. 000 0. 00
1305 621-00430 *Det our 14, 387. 000 3,317. 300
SY 0. 000 0. 00
30. 00000 3,317. 300 99, 519. 00
1310 625- 00000 Construction Surveyi ng 0. 660 0.138
LS 0. 000 0. 00
250, 000. 00000 0.138 34, 500. 00
1315 626- 00000 Mobi | i zati on 0. 200 0.120
LS 0. 000 0. 00
2, 000, 000. 00000 0.120 240, 000. 00
1320 627-00001 *Pavenent Mar ki ng Pai nt 756. 000 93. 800
GAL 0. 000 0. 00
30. 00000 93. 800 2,814.00
1325 630-00000  *Flagging 5, 000. 000 1,161. 810
HOUR 0. 000 0. 00
1. 00000 1, 161. 810 1,161.81
1330 630-00003 *Uni formed Traffic Control 3, 080. 000 281. 600
HOUR 0. 000 0. 00
1. 00000 281. 600 281. 60
1335 630- 00004 *Traffic Control Vehicle 2.330 1.165
EACH 0. 000 0. 00

8, 000. 00000 1.165 9, 320. 00
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PON: 17783- ALTBI D3 ESTI MATE RUN 03/ 08/ 2012
PRQIECT: BRO252- 407 ESTI MATE NO 0017 15: 10: 47
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 BID I TEM5S FOR F-16- XS (250) ROADWAY

1340 630- 00007 *Traffic Control Inspection 307. 000 42.790
DAY 0. 000 0. 00
1. 00000 42.790 42.79
1345 630- 00012 *Traffic Control Managenent 666. 000 99. 630
DAY 0. 000 0. 00
1. 00000 99. 630 99. 63
1350 630-80001 *Fl ashi ng Beacon (Portabl e) 5. 000 1. 005
EACH 0. 000 0. 00
750. 00000 1. 005 753.75
1355 630-80335 *Barricade (Type 3 MA) (Tenporary) 10. 650 5.325
EACH 0. 000 0. 00
100. 00000 5.325 532.50
1360 630-80341 *Construction Traffic Sign (Panel Size A) 144. 000 68. 650
EACH 0. 000 0. 00
100. 00000 68. 650 6, 865. 00
1365 630-80342 *Construction Traffic Sign (Panel Size B) 85. 340 42.000
EACH 0. 000 0. 00
140. 00000 42. 000 5, 880. 00
1370 630-80343 *Construction Traffic Sign (Panel Size O 17. 000 5.015
EACH 0. 000 0. 00
200. 00000 5.015 1, 003. 00
1375 630- 80344 *Construction Traffic Sign (Special) 268. 000 90. 350
SF 0. 000 0. 00
20. 00000 90. 350 1, 807. 00
1380 630-80355 *Portabl e Message Sign Panel 5. 350 2.675
EACH 0. 000 0. 00
8, 000. 00000 2.675 21, 400. 00
1385 630- 80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 5. 980 2.990
Type
yee) EACH 0. 000 0. 00
700. 00000 2.990 2,093. 00
1390 630-80360  *Drum Channel i zing Device 183. 000 58. 650
EACH 0. 000 0. 00

40. 00000 58. 650 2,346. 00
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PRQJECT: BR0252- 407 ESTI MATE NO 0017 15:10: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 BID I TEMS FOR F-16- XS (250) ROADWAY
1395 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 0. 000
EACH 0. 000 0. 00
70. 00000 0. 000 0. 00
1400 630-80370 Concrete Barrier (Tenporary) 11, 066. 000 3,971. 835
LF 0. 000 0. 00
40. 00000 3,971. 835 158, 873. 40
1405 630-80378 d are Screen (Tenporary) 2, 266. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
1410 630-80380 *Traffic Cone 334. 330 167. 165
EACH 0. 000 0. 00
13. 00000 167. 165 2,173.15
1415 630-80384 *Tubul ar Mar ker 20. 000 10. 000
EACH 0. 000 0. 00
30. 00000 10. 000 300. 00
1420 630-85010 *| npact Attenuator (Tenporary) 18. 000 3. 000
EACH 0. 000 0. 00
2,500. 00000 3. 000 7,500. 00
1425 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 1. 670 0. 500
(Tenporary)
EACH 0. 000 0. 00
8, 000. 00000 0. 500 4, 000. 00
1430 700- 70010 F/ A M nor Contract Revisions 1, 000, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1435 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1440 700-70013 F/ A Concrete Pavenent |ncentive 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1445 700- 70014 F/ A Incentive Early Conpletion Incentive 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PON: 17783- ALTBI D3 ESTI MATE RUN 03/ 08/ 2012
PRQIECT: BRO252- 407 ESTI MATE NO 0017 15: 10: 47
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 BID I TEM5S FOR F-16- XS (250) ROADWAY

1450 700-70016 F/ A Fuel Cost Adjustnent 20, 000. 000 9, 494. 270
F A 0. 000 0. 00
1. 00000 9, 494. 270 9, 494. 27
1455 700- 70018 F/ A Roadway Snoot hness I ncentive 50, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1460 700-70019 F/ A Asphalt Cenent Cost Adjustnent 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1465 700- 70022 F/ A QT Col orado Training Program 6, 600. 000 1, 738. 450
F A 0. 000 0. 00
1. 00000 1, 738. 450 1,738. 45
1470 700- 70025 F/A Quality Incentive Payment 50, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1475 700-70028 F/ A ESB Program 16, 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1480 700-70031 F/ A | NTERI M SURFACE REPAI R 33, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1485 700- 70589 F/ A Environnental Health & Safety Managenent 100, 000. 000 45, 041. 900
F A 0. 000 0. 00
1. 00000 45, 041. 900 45, 041. 90
2165 900-00010 Added |tem (Hour)/ 75. 000 20. 000
HOUR 0. 000 0. 00
100. 00000 20. 000 2,000. 00
2235 630-80368 Port Traf Speed Monitor SMCO #16 (BE) 68. 720 24.020
DAY 0. 000 0. 00

100. 00000 24.020 2,402.00
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CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 BID I TEMS FOR F-16- XS (250) ROADWAY
2285 900- 00014 Added Item (Lunp Sun)/ Tenporary Lighting (SMCO 22) 0.125 0. 000
LS 0. 000 0. 00
22, 785. 00000 0. 000 0. 00
CAT 0250 CURRENT AMI  $ 3,551,245.12 % 0.00% 730, 741. 75
CAT NO0300 BID ITEMS FOR F-16- XR (300) FLYOVER
1490 206- 00000 Structure Excavation 4, 432. 000 2,847.000
CY 0. 000 0. 00
6. 00000 2,847.000 17, 082. 00
1495 206- 00100 *Structure Backfill (dass 1) 342. 000 0. 000
CY 0. 000 0. 00
12. 00000 0. 000 0. 00
1500 206-00200 Structure Backfill (dass 2) 2,335. 000 2,182. 000
CY 0. 000 0. 00
13. 00000 2,182. 000 28, 366. 00
1505 206-00360  *Mechanical Reinforcenent of Soil 342.000 0. 000
CY 0. 000 0. 00
20. 00000 0. 000 0. 00
1510 206-01786 Shoring (Area 6) 1. 000 0. 900
LS 0. 000 0. 00
100, 000. 00000 0. 900 90, 000. 00
1515 403- 09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 1, 164. 000 0. 000
TON 0. 000 0. 00
82. 75000 0. 000 0. 00
1520 503-00024 *Drilled Caisson (24 Inch) 108. 000 108. 000
LF 0. 000 0. 00
55. 00000 108. 000 5, 940. 00
1520 MATERI AL ALLOMNCE Rei nforcing steel cage for 24" 0. 000
Cai sson
LF 0. 000 0. 00
10. 01000 0. 000 0. 00
1525 503- 00036 *Drilled Caisson (36 Inch) 188. 000 188. 000
LF 0. 000 0. 00
100. 00000 188. 000 18, 800. 00
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PCN: 17783- ALTBI D3 ESTI MATE RUN
PRQJECT: BR0252- 407 ESTI MATE NO 0017
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE

CAT NO0300 BID I TEM5S FOR F-16- XR (300) FLYOVER

1525 MATERI AL ALLOMANCE Rei nforcing Cage for 36" Caisson 0. 000
LF 0. 000 0. 00
18. 15000 0. 000 0. 00
1530 503- 00048 *Drilled Caisson (48 Inch) 582. 000 534. 800
LF 0. 000 0. 00
170. 00000 534. 800 90, 916. 00
1530 MATERI AL ALLOMANCE Rei nforcing Cage for 48" Caisson 0. 000
LF 0. 000 0. 00
37.97000 0. 000 0. 00
1535 503- 00072 *Drilled Caisson (72 Inch) 71. 000 58. 100
LF 0. 000 0. 00
600. 00000 58. 100 34, 860. 00
1535 MATERI AL ALLOMNCE Rei nforcing Cage for 72" Cai sson 12. 900
LF 0. 000 0. 00
127. 70000 12. 900 1,647.33
1540 509- 08100 *Provi de Tenporary Support (F-16-XR) 1. 000 0. 650
LS 0. 000 0. 00
600, 000. 00000 0. 650 390, 000. 00
1545 512-00103 Bearing Device (Type I11) 12. 000 10. 000
EACH 0. 000 0. 00
5, 500. 00000 10. 000 55, 000. 00
1545 MATERI AL ALLOMANCE Bearing Device (Type I11) 2. 000
EACH 0. 000 0. 00
4, 352. 00000 2. 000 8, 704. 00
1550 513- 00600 Bridge Drain 10. 000 0. 000
EACH 0. 000 0. 00
10, 500. 00000 0. 000 0. 00
1550 MATERI AL ALLOMANCE Bri dge Drain 10. 000
EACH 0. 000 0. 00
1, 100. 00000 10. 000 11, 000. 00
1555 515-00120 *Wat er proof i ng (Menbr ane) 7,181. 000 0. 000
Sy 0. 000 0. 00

12. 06000 0. 000 0. 00
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PON: 17783- ALTBI D3 ESTI MATE RUN 03/ 08/ 2012
PRQIECT: BRO252- 407 ESTI MATE NO 0017 15: 10: 47
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0300 BID I TEMS FOR F-16- XR (300) FLYOVER

1560 518-01004 Bri dge Expansion Device (0-4 Inch) 72.000 0. 000
LF 0. 000 0. 00
160. 00000 0. 000 0. 00
1560 MATERI AL ALLOMNCE Br Expan Device (0-4 In) 0. 000
LF 72.000 9, 400. 32
130. 56000 72.000 9, 400. 32
1565 518-01012 Bri dge Expansion Device (0-12 Inch) 72.000 0. 000
LF 0. 000 0. 00
1, 800. 00000 0. 000 0. 00
1565 MATERI AL ALLOMNCE Bri dge Expansi on Devi ce 72.000
LF 0. 000 0. 00
1, 415. 25000 72.000 101, 898. 00
1570 601- 03040 *Concrete Oass D (Bridge) 3, 031. 000 922. 420
cY 163. 200 57,120. 00
350. 00000 1, 085. 620 379, 967. 00
1575 601- 05050 Concrete O ass S50 150. 000 27.200
cY 13. 600 4,080. 00
300. 00000 40. 800 12, 240. 00
1580 601- 40302 *Structural Concrete Coating (Anti-Gaffiti) 46, 511. 000 0. 000
SF 0. 000 0. 00
0. 85000 0. 000 0. 00
1585 601- 40400 *Structural Concrete Stain 16, 225. 000 0. 000
SY 0. 000 0. 00
7.20000 0. 000 0. 00
1590 602- 00000 *Rei nforcing Steel 37,770. 000 35, 163. 730
LB 0. 000 0. 00
0. 65000 35, 163. 730 22, 856. 42
1590 MATERI AL ALLOMANCE Rei nforcing Steel - Ranp 1 0. 000
LB 0. 000 0. 00
0. 42500 0. 000 0. 00
1595 602- 00020 *Rei nforcing Steel (Epoxy Coated) 785, 260. 000 236, 567. 460
LB 50, 639. 000 35, 447. 30

0. 70000 287, 206. 460 201, 044. 52
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PCN: 17783- ALTBI D3 ESTI MATE RUN
PRQJECT: BR0252- 407 ESTI MATE NO 0017
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE

CAT NO0300 BID I TEM5S FOR F-16- XR (300) FLYOVER

1595 MATERI AL ALLOMNCE Reinf. Steel (Epoxy) - Ranp 1 0. 000
LB 0. 000 0. 00
0. 47500 0. 000 0. 00
1595 MATERI AL ALLOMNCE Reinf. Steel (Epoxy) - Ranp 1 8, 668. 000
LB -8, 668. 000 -4,117. 30
0. 47500 0. 000 0. 00
1600 603-50015 15 Inch Plastic Pipe 163. 000 72.000
LF 0. 000 0. 00
35. 00000 72.000 2,520. 00
1605 606-10700 *Bridge Rail Type 7 3,594. 000 0. 000
LF 0. 000 0. 00
65. 00000 0. 000 0. 00
1610 607-53137 *Fence Chain Link (Special) (36 Inch) 3, 496. 000 0. 000
LF 0. 000 0. 00
22. 00000 0. 000 0. 00
1615 613-00100 *1 Inch Electrical Conduit 213. 000 0. 000
LF 0. 000 0. 00
9. 10000 0. 000 0. 00
1620 613-00200 *2 Inch Electrical Conduit 9,177.000 72.000
LF 0. 000 0. 00
7.65000 72.000 550. 80
1625 618- 00002 *Prestressing Steel Strand 16, 666. 000 667. 000
MWKFT 0. 000 0. 00
17. 58000 667. 000 11, 725. 86
1625 MATERI AL ALLOMNCE Prestressing Steel Strand 15, 999. 000
MWKFT 0. 000 0. 00
14. 52000 15, 999. 000 232, 305. 48
1630 618-00005 *Prestressing Steel Bar 16, 349. 000 0. 000
MWKFT 0. 000 0. 00
17. 58000 0. 000 0. 00
1635 618- 06032 Prestressed Concrete Slab (Depth Less Than 6 Inches) 43, 833. 000 0. 000
SF 0. 000 0. 00

9. 00000 0. 000 0.00
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PCN: 17783- ALTBI D3 ESTI MATE RUN
PRQJECT: BR0252- 407 ESTI MATE NO 0017
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE

CAT NO0300 BID I TEM5S FOR F-16- XR (300) FLYOVER

1635 MATERI AL ALLOMNCE Prestress Conc Sl ab (Depth Less Than 9, 112. 000
6"
) SF 0. 000 0. 00
5. 54730 9, 112. 000 50, 547. 00
1635 MATERI AL ALLOMNCE Prestress Conc Slab (Depth Less Than 20, 952. 000
6"
) SF 0. 000 0. 00
5. 54730 20, 952. 000 116, 227. 03
1635 MATERI AL ALLOMANCE Prestress Conc Slab (Depth Less Than 7,903. 000
6"
) SF 0. 000 0. 00
5. 54730 7,903. 000 43, 840. 31
1635 MATERI AL ALLOMANCE Prestress Conc Slab (Depth Less Than 0. 000
6"
) SF 2,633. 660 14, 609. 70
5. 54730 2, 633. 660 14, 609. 70
1640 618-10372 *Precast Concrete U Grder (U72)(Curved) And 3, 439. 000 2,491. 150
Post - Tensi oned
LF 0. 000 0. 00
600. 00000 2,491. 150 1, 494, 690. 00
1640 MATERI AL ALLOMNCE Precast Concrete U G rder 0. 000
LF 0. 000 0. 00
462. 11000 0. 000 0.00
1640 MATERI AL ALLOMNCE Precast Concrete U G rder 0. 000
LF 0. 000 0. 00
462. 11000 0. 000 0.00
1640 MATERI AL ALLOMNCE Precast Concrte U G rder (U72) 0. 000
LF 0. 000 0. 00
462. 11000 0. 000 0.00
1640 MATERI AL ALLOMNCE Precast Concrte U G rder (U72) 0. 000
LF 0. 000 0. 00
462. 11000 0. 000 0.00
1640 MATERI AL ALLOMNCE Precast Concrte U G rder (U72) 364. 940
LF 0. 000 0. 00
462. 11000 364. 940 168, 642. 42
1640 MATERI AL ALLOMNCE Precast Concrte U G rder (U72) 0. 000
LF 582. 660 269, 253. 01

462. 11000 582. 660 269, 253. 01
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PON: 17783- ALTBI D3 ESTI MATE RUN 03/ 08/ 2012
PRQIECT: BRO252- 407 ESTI MATE NO 0017 15: 10: 47
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0300 BID I TEMS FOR F-16- XR (300) FLYOVER

2135 618-00000 Prestressing Steel Bar Prestress Steel Bar, CO #4 8, 059. 000 3, 322. 000
LB 4,737.000 83, 276. 46
17. 58000 8, 059. 000 141, 677. 22
2135 MATERI AL ALLOMANCE Prestress Steel Bar, CO #4 13, 027. 000
LB -4, 737.000 -11, 274. 06
2.38000 8, 290. 000 19, 730. 20
2145 900- 00010 Added Item (Hour)/ Caisson Dewatering, Change Order 5 176. 000 176. 000
HOUR 0. 000 0. 00
195. 00000 176. 000 34, 320. 00
2205 900-00014 Added Item (Lunp Sum)/ SM Change Order #13, Additional 1. 000 1. 000
Fal sework Towers for F-16-XR
LS 0. 000 0. 00
212, 319. 00000 1. 000 212, 319. 00
2215 250- 00200 Mat erial Handling (Stockpile) SMCO #14 417. 000 417. 000
CY 0. 000 0. 00
78.50000 417. 000 32,734.50
2225 900- 00014 Added Item (Lunmp Sum)/ G rder Modifications, F-16-XR 1. 000 1. 000
SMCO #15
LS 0. 000 0. 00
3, 367. 26000 1. 000 3, 367. 26

CAT 0300 CURRENT AMI $ 7,116,739.74 % 457,795.43 $ 4,328, 781.38
CAT NO0301 BID I TEMS FOR F-16- DU WALLS(301)

1645 206- 00100 *Structure Backfill (dass 1) 641. 000 641. 000
CcY 0. 000 0. 00
12. 00000 641. 000 7,692. 00
1650 206- 00360 *Mechani cal Rei nforcenent of Soil 435. 000 435. 000
CcY 0. 000 0. 00
20. 00000 435. 000 8, 700. 00
1650 MATERI AL ALLOMNCE Mechani cal Rei nforcenment of Soil 0. 000
CcY 0. 000 0. 00
1. 63000 0. 000 0. 00
1650 MATERI AL ALLOMNCE Mecahni cal Rei nforcenment of Soil 0. 000
CcY 0. 000 0. 00

6. 48000 0. 000 0. 00
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PCN: 17783- ALTBI D3 ESTI MATE RUN 03/ 08/ 2012
PRQJECT: BR0252- 407 ESTI MATE NO 0017 15:10: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0301 BID ITEMS FOR F-16-DU WALLS(301)
1655 304- 06007 Aggregate Base Course (Cl ass 6) 333. 000 333. 000
CY 0. 000 0. 00
19. 00000 333. 000 6, 327. 00
1660 504-04420 *Precast Panel Facing 954. 000 954. 000
SF 0. 000 0. 00
13. 18000 954. 000 12,573.72
1665 601- 03050 Concrete Cass D (Wall) 54. 000 0. 000
CY 0. 000 0. 00
350. 00000 0. 000 0. 00
1670 601- 40302 *Structural Concrete Coating (Anti-Gaffiti) 2, 070. 000 0. 000
SF 0. 000 0. 00
0. 85000 0. 000 0. 00
1675 601- 40400 *Structural Concrete Stain 230. 000 0. 000
SY 0. 000 0. 00
7.20000 0. 000 0. 00
1680 602- 00020 *Rei nforcing Steel (Epoxy Coated) 8, 335. 000 0. 000
LB 0. 000 0. 00
0. 70000 0. 000 0. 00
1685 606-10700 *Bridge Rail Type 7 164. 000 0. 000
LF 0. 000 0. 00
65. 00000 0. 000 0. 00
CAT 0301 CURRENT AMI $ 74,102.72 % 0.00% 35,292.72
CAT NO0302 BID ITEMS FOR F-16-DV WALL 3 (302)
1690 206- 00000 Structure Excavation 2, 686. 000 2,686. 000
CY 0. 000 0. 00
6. 00000 2, 686. 000 16, 116. 00
1695 206- 00100 *Structure Backfill (dass 1) 4,927. 000 3, 162. 000
cY 1, 423. 000 17, 076. 00
12. 00000 4, 585. 000 55, 020. 00
1700 206- 00360 *Mechani cal Rei nforcenent of Soil 4, 251. 000 3, 004. 000
cY 1, 003. 000 20, 060. 00
20. 00000 4,007. 000 80, 140. 00
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PCN: 17783- ALTBI D3 ESTI MATE RUN
PRQJECT: BR0252- 407 ESTI MATE NO 0017
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE

CAT NO0302 BID ITEMS FOR F-16-DV WALL 3 (302)

1700 MATERI AL ALLOMNCE Mechani cal Rei nf orcenent of Soil 1, 247. 000
CcY -1, 003. 000 -1,634.89
1. 63000 244.000 397.72
1700 MATERI AL ALLOMNCE Mechani cal Rei nf orcenent of Soil 1, 247. 000
cY -1, 003. 000 -6,499. 44
6. 48000 244.000 1,581.12
1705 304- 06007 Aggregate Base Course (Cl ass 6) 858. 000 629. 000
cY 229. 000 4,351. 00
19. 00000 858. 000 16, 302. 00
1710 504- 04420 *Precast Panel Facing 6, 681. 000 3, 508. 000
SF 2,739. 000 36, 100. 02
13. 18000 6, 247. 000 82, 335. 46
1710 MATERI AL ALLOMNCE Precast Panel Facing 0. 000
SF 0. 000 0. 00
11. 20000 0. 000 0. 00
1715 601- 03050 Concrete Cass D (Wall) 106. 000 0. 000
CY 0. 000 0. 00
350. 00000 0. 000 0. 00
1720 601- 40302 *Structural Concrete Coating (Anti-Gaffiti) 8, 985. 000 0. 000
SF 0. 000 0. 00
0. 85000 0. 000 0. 00
1725 601- 40400 *Structural Concrete Stain 999. 000 0. 000
SY 0. 000 0. 00
7.20000 0. 000 0. 00
1730 602- 00020 *Rei nforcing Steel (Epoxy Coated) 16, 070. 000 0. 000
LB 0. 000 0. 00
0. 70000 0. 000 0. 00
1735 606-10700 *Bridge Rail Type 7 324. 000 0. 000
LF 0. 000 0. 00

65. 00000 0. 000 0. 00
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PON: 17783- ALTBI D3 ESTI MATE RUN 03/ 08/ 2012
PRQIECT: BRO252- 407 ESTI MATE NO 0017 15: 10: 47
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0302 BID ITEMS FOR F-16-DV WALL 3 (302)

1740 613-00200 *2 Inch Electrical Conduit 678. 000 0. 000
LF 0. 000 0. 00
7.65000 0. 000 0. 00

CAT 0302 CURRENT AMI  $ 354,043.33 % 69, 452.69 $ 251, 892. 30
CAT NO0303 BID I TEM5S FOR F-16-DS |-25 RAMP 2WALL(303)

1745 202- 00495 Renoval of Portions of Present Structure F-16-DS 1. 000 0. 000
LS 0. 000 0. 00
15, 000. 00000 0. 000 0. 00
1750 206- 00000 Structure Excavation 3, 908. 000 1,767.000
CY 0. 000 0. 00
6. 00000 1, 767. 000 10, 602. 00
1755 206- 00100 *Structure Backfill (dass 1) 10, 238. 000 4, 300. 000
cY 1, 433. 000 17, 196. 00
12. 00000 5, 733. 000 68, 796. 00
1760 206- 00360 *Mechani cal Rei nforcenent of Soil 8, 313. 000 3,492. 000
cY 1, 163. 000 23, 260. 00
20. 00000 4, 655. 000 93, 100. 00
1760 MATERI AL ALLOMNCE Mechani cal Rei nforcenment of Soil 4,821. 000
cY -1,163. 000 -1,895.69
1. 63000 3, 658. 000 5,962.54
1765 210-01000 *Reset Fence F-16-DS Wl l 542. 000 0. 000
LF 0. 000 0. 00
12. 55000 0. 000 0. 00
1770 304- 06007 Aggregate Base Course (Cl ass 6) 1, 871. 000 843. 000
CY 0. 000 0. 00
19. 00000 843. 000 16, 017. 00
1775 504- 04420 *Precast Panel Facing 19, 489. 000 8, 136. 000
SF 2,778.000 36, 614. 04
13. 18000 10, 914. 000 143, 846. 52
1780 601- 03050 Concrete Cass D (Wall) 391. 000 0. 000
CY 0. 000 0. 00

350. 00000 0. 000 0. 00
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PON: 17783- ALTBI D3 ESTI MATE RUN 03/ 08/ 2012
PRQIECT: BRO252- 407 ESTI MATE NO 0017 15: 10: 47
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0303 BID I TEM5S FOR F-16-DS |-25 RAMP 2WALL(303)

1785 601- 40302 *Structural Concrete Coating (Anti-Gaffiti) 27, 266. 000 0. 000
SF 0. 000 0. 00
0. 85000 0. 000 0. 00
1790 601- 40400 *Structural Concrete Stain 3, 030. 000 0. 000
SY 0. 000 0. 00
7.20000 0. 000 0. 00
1795 602- 00020 *Rei nforcing Steel (Epoxy Coated) 60, 525. 000 0. 000
LB 0. 000 0. 00
0. 70000 0. 000 0. 00
1800 606-00730  *Quardrail Type 7 (Style CD) 891. 000 0. 000
LF 0. 000 0. 00
51. 00000 0. 000 0. 00
1805 606-10700 *Bridge Rail Type 7 1, 151. 000 0. 000
LF 0. 000 0. 00
65. 00000 0. 000 0. 00
1810 607-53137 *Fence Chain Link (Special) (36 Inch) 508. 000 0. 000
LF 0. 000 0. 00
22. 00000 0. 000 0. 00
1815 613-00200 *2 Inch Electrical Conduit 2,311. 000 0. 000
LF 0. 000 0. 00
7.65000 0. 000 0. 00

CAT 0303 CURRENT AMI  $ 1,000, 100. 87 $ 75,174.35% 338, 324. 06
CAT NO0304 BID I TEM5S FOR F-16-DWWALL ( non- be)

1820 206- 00000 Structure Excavation 7,598. 000 1,077.000
CY 0. 000 0. 00
6. 00000 1, 077. 000 6, 462. 00
1825 206- 00100 *Structure Backfill (dass 1) 31, 005. 000 5, 832. 000
CY 0. 000 0. 00
12. 00000 5, 832. 000 69, 984. 00
1830 206- 00360 *Mechani cal Rei nforcenent of Soil 17, 603. 000 3,492. 000
CY 0. 000 0. 00

20. 00000 3, 492. 000 69, 840. 00
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PCN: 17783- ALTBI D3 ESTI MATE RUN
PRQJECT: BR0252- 407 ESTI MATE NO 0017
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE

CAT NO0304 BID I TEM5S FOR F-16-DWWALL ( non- be)

1830 MATERI AL ALLOMNCE Mechani cal Rei nf orcenent of Soil 14, 111. 000
CY 0. 000 0. 00
1. 63000 14, 111. 000 23, 000. 93
1830 MATERI AL ALLOMNCE Mechani ca Rei nforcenment of Soil 6, 582. 000
CY 0. 000 0. 00
6. 48000 6, 582. 000 42, 651. 36
1835 304- 06007 Aggregate Base Course (Cl ass 6) 3, 167. 000 593. 000
CY 0. 000 0. 00
19. 00000 593. 000 11, 267. 00
1840 504- 04420 *Precast Panel Facing 22, 266. 000 3, 749. 000
SF 0. 000 0. 00
13. 18000 3, 749. 000 49, 411. 82
1840 MATERI AL ALLOMNCE Precast Panel Facing 3, 483. 000
SF 0. 000 0. 00
11. 20000 3, 483. 000 39, 009. 60
1840 MATERI AL ALLOMNCE Precast Panel Facing 19, 284. 000
SF 0. 000 0. 00
7.06000 19, 284. 000 136, 145. 04
1845 509- 08100 Provi de Tenporary Support (F-16-DT) 0. 830 0.710
LS 0. 000 0. 00
50, 000. 00000 0.710 35, 500. 00
1850 601-03050 Concrete Cass D (Vall) 323. 000 0. 000
CY 0. 000 0. 00
350. 00000 0. 000 0. 00
1855 601- 40302 *Structural Concrete Coating (Anti-Gaffiti) 27, 004. 000 0. 000
SF 0. 000 0. 00
0. 85000 0. 000 0. 00
1860 601- 40400 *Structural Concrete Stain 3, 000. 000 0. 000
SY 0. 000 0. 00
7.20000 0. 000 0. 00
1865 602- 00020 *Rei nforcing Steel (Epoxy Coated) 49, 497. 000 0. 000
LB 0. 000 0. 00

0. 70000 0. 000 0.00
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PON: 17783- ALTBI D3 ESTI MATE RUN 03/ 08/ 2012
PRQIECT: BRO252- 407 ESTI MATE NO 0017 15: 10: 47
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0304 BID I TEM5S FOR F-16-DWWALL ( non- be)

1870 606-10700 *Bridge Rail Type 7 980. 000 0. 000
LF 0. 000 0.00
65. 00000 0. 000 0. 00
1875 613-00200 *2 Inch Electrical Conduit 1, 985. 000 0. 000
LF 0. 000 0.00
7.65000 0. 000 0.00
CAT 0304 CURRENT AMI  $ 1,435,983.43 % 0.00$ 483, 271. 75

CAT NO0305 BID I TEM5S FOR F-16-DX Wall (non-be)

1880 206- 00000 Structure Excavation 4,188. 000 2, 343. 000
cY 1, 845. 000 11, 070. 00
6. 00000 4,188. 000 25,128. 00
1885 206- 00100 *Structure Backfill (dass 1) 13, 231. 000 3, 316. 000
cY 6, 033. 000 72, 396. 00
12. 00000 9, 349. 000 112, 188. 00
1890 206- 00360 *Mechani cal Rei nforcenent of Soil 7, 694. 000 1, 979. 000
cY 3,317. 000 66, 340. 00
20. 00000 5, 296. 000 105, 920. 00
1890 MATERI AL ALLOMNCE Mechani cal Rei nf orcenent of Soil 5, 715. 000
cY -3,317. 000 -5,406.71
1. 63000 2,398. 000 3,908. 74
1895 304- 06007 Aggregate Base Course (Cl ass 6) 1, 625. 000 792. 000
cY 833. 000 15, 827. 00
19. 00000 1, 625. 000 30, 875. 00
1900 504-04420  *Precast Panel Facing 9, 643. 000 1, 573. 000
SF 5, 731. 000 75,534.58
13. 18000 7, 304. 000 96, 266. 72
1900 MATERI AL ALLOMANCE Precast Panel s 0. 000
SF 0. 000 0. 00
11. 20000 0. 000 0. 00
1900 MATERI AL ALLOMANCE Precast Panel s 0. 000
SF 0. 000 0. 00

11. 20000 0. 000 0.00
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PCN: 17783- ALTBI D3 ESTI MATE RUN
PRQJECT: BR0252- 407 ESTI MATE NO 0017
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE

CAT NO0305 BID I TEM5S FOR F-16-DX Wall (non-be)

1900 MATERI AL ALLOMNCE Precast Panel s Facing 8, 070. 000
SF -5,731. 000 -64,187. 20
11. 20000 2,339. 000 26, 196. 80
1905 601-03050 Concrete Cass D (Vall) 151. 000 0. 000
CY 0. 000 0. 00
350. 00000 0. 000 0. 00
1910 601-40302 *Structural Concrete Coating (Anti-Gaffiti) 12, 835. 000 0. 000
SF 0. 000 0. 00
0. 85000 0. 000 0. 00
1915 601- 40400 *Structural Concrete Stain 1, 426. 000 0. 000
SY 0. 000 0. 00
7.20000 0. 000 0. 00
1920 602- 00020 *Rei nforcing Steel (Epoxy Coated) 23, 302. 000 0. 000
LB 0. 000 0. 00
0. 70000 0. 000 0. 00
1925 606-10700 *Bridge Rail Type 7 455. 000 0. 000
LF 0. 000 0. 00
65. 00000 0. 000 0. 00
1930 613-00200 *2 Inch Electrical Conduit 953. 000 0. 000
LF 0. 000 0. 00
7.65000 0. 000 0. 00

CAT 0305 CURRENT AMI  $ 622,953.54 $ 171,573.67 $ 400, 483. 26
CAT NO0350 BID I TEM5S FOR F-16-XS (350) (BE) |-25

1935 202- 00400 Renoval of Bridge F-16-XS 2.000 0. 000
EACH 0. 000 0. 00
150, 000. 00000 0. 000 0. 00
1940 503-00024 *Drilled Caisson (24 Inch) 346. 000 173. 000
LF 0. 000 0. 00
55. 00000 173. 000 9, 515. 00
1945 503-00036 *Drilled Caisson (36 Inch) 88. 000 88. 000
LF 0. 000 0. 00

100. 00000 88. 000 8, 800. 00
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PON: 17783- ALTBI D3 ESTI MATE RUN 03/ 08/ 2012
PRQIECT: BRO252- 407 ESTI MATE NO 0017 15: 10: 47
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0350 BID I TEM5S FOR F-16-XS (350) (BE) |-25

1950 512-00101  Bearing Device (Type |) (F-16-DwW 1. 000 1. 000
EACH 0. 000 0. 00
3, 100. 00000 1. 000 3,100. 00
1955 601- 03050 Concrete Cass D (Vall) 126. 000 0. 000
CY 0. 000 0. 00
350. 00000 0. 000 0. 00
1960 601- 40302 *Structural Concrete Coating (Anti-Gaffiti) 2,226. 000 0. 000
SF 0. 000 0. 00
0. 85000 0. 000 0. 00
1965 601- 40400 *Structural Concrete Stain 247.000 0. 000
SY 0. 000 0. 00
7.20000 0. 000 0. 00
1970 602- 00020 *Rei nforcing Steel (Epoxy Coated) 12, 185. 000 0. 000
LB 0. 000 0. 00
0. 70000 0. 000 0. 00
1975 621- 00500 Tenporary Bridge 1. 000 0. 000
LS 0. 000 0. 00
125, 000. 00000 0. 000 0. 00
1980 630-80370 Concrete Barrier (Tenporary) 40. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
1985 631- 10000 *Alternate Bridge Design and Construction F-16-XS |-25 1. 000 0. 556
LS 0. 000 0. 00
3, 588, 686. 87000 0. 556 3,663, 309. 90
1985 MATERI AL ALLOWANCE Rebar 0. 000
LS 0. 000 0. 00
3, 588, 686. 87000 0. 000 0. 00
2150 900- 00010 Added Item (Hour)/ Caisson Dewatering, Change Order 5 14. 000 8. 000
HOUR 0. 000 0. 00
195. 00000 8. 000 1, 560. 00
2220 250- 00200 Mat erial Handling (Stockpile) SMCO #14 155. 000 155. 000
CY 0. 000 0. 00

78. 50000 155. 000 12, 167. 50
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PON: 17783- ALTBI D3 ESTI MATE RUN 03/ 08/ 2012
PRQIECT: BRO252- 407 ESTI MATE NO 0017 15: 10: 47
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0350 BID I TEM5S FOR F-16-XS (350) (BE) |-25

2250 900- 00007 Added Item (Each)/ G rder Access Door, SMCO #19 8. 000 4. 000
EACH 0. 000 0. 00
3, 291. 00000 4.000 13, 164. 00
CAT 0350 CURRENT AMI $ 7,143,742.37$ 0.00$ 3,711, 616. 40

CAT NO0351 BID I TEMS FOR F-16-DW 1 -25 WALL1(351) ( BE)

1990 206- 00000 Structure Excavation 1, 556. 000 220. 000
cY 0. 000 0. 00
6. 00000 220. 000 1, 320. 00
1995 206- 00100 *Structure Backfill (dass 1) 6, 351. 000 1, 195. 000
cY 0. 000 0. 00
12. 00000 1, 195. 000 14, 340. 00
2000 206-00360 *Mechani cal Rei nforcenent of Soil 3, 606. 000 715. 000
cY 0. 000 0. 00
20. 00000 715. 000 14, 300. 00
2000 MATERI AL ALLOMANCE Mechani cal Rei nforcrent of Soil 2,891. 000
cY 0. 000 0. 00
1. 63000 2,891. 000 4,712.33
2000 MATERI AL ALLOMNCE Mechani cal Rei nforcenment of Soil 2,891. 000
(&% 0. 000 0.00
6. 48000 2,891. 000 18, 733. 68
2005 304- 06007 Aggregat e Base Course (d ass 6) 649. 000 122. 000
(&% 0. 000 0. 00
19. 00000 122. 000 2,318.00
2010 504-04420 *Precast Panel Facing 4, 559. 000 769. 000
SF 0. 000 0. 00
13. 18000 769. 000 10, 135. 42
2010 MATERI AL ALLOMNCE Precast Panel Facing 2, 882. 000
SF 0. 000 0. 00
7.06000 2,882. 000 20, 346. 92
2015 509- 08100 Provi de Tenporary Support (F-16-DT) 0.170 0.140
LS 0. 000 0. 00

50, 000. 00000 0. 140 7,000. 00
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PON: 17783- ALTBI D3 ESTI MATE RUN 03/ 08/ 2012
PRQIECT: BRO252- 407 ESTI MATE NO 0017 15: 10: 47
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0351 BID I TEM5S FOR F-16-DW 1 -25 WALL1(351) ( BE)

2020 601- 03050 Concrete Cass D (Vall) 66. 000 0. 000
CY 0. 000 0. 00
350. 00000 0. 000 0. 00
2025 601- 40302 *Structural Concrete Coating (Anti-Gaffiti) 5, 531. 000 0. 000
SF 0. 000 0. 00
0. 85000 0. 000 0. 00
2030 601- 40400 *Structural Concrete Stain 615. 000 0. 000
SY 0. 000 0. 00
7.20000 0. 000 0. 00
2035 602- 00020 *Rei nforcing Steel (Epoxy Coated) 10, 138. 000 0. 000
LB 0. 000 0. 00
0. 70000 0. 000 0. 00
2040 606- 10700 *Bridge Rail Type 7 201. 000 0. 000
LF 0. 000 0. 00
65. 00000 0. 000 0. 00
2045 613-00200 *2 Inch Electrical Conduit 406. 000 0. 000
LF 0. 000 0. 00
7.65000 0. 000 0. 00
2240 504- 05000 Wre Mesh Facing 900. 000 900. 000
SF 0. 000 0. 00
11. 70000 900. 000 10, 530. 00
CAT 0351 CURRENT AMI $ 304, 613.47 $ 0.00% 103, 736. 35

CAT NO0352 BID I TEM5S FOR F-16-DX | -25 WALL2(352) ( BE)

2050 206- 00000 Structure Excavation 1, 710. 000 956. 000
CY 0. 000 0. 00
6. 00000 956. 000 5, 736. 00
2055 206- 00100 *Structure Backfill (dass 1) 5, 404. 000 1, 354. 000
CY 0. 000 0. 00
12. 00000 1, 354. 000 16, 248. 00
2060 206- 00360 *Mechani cal Rei nforcenent of Soil 3, 142. 000 809. 000
CY 0. 000 0. 00

20. 00000 809. 000 16, 180. 00
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PCN: 17783- ALTBI D3 ESTI MATE RUN
PRQJECT: BR0252- 407 ESTI MATE NO 0017
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE

CAT NO0352 BID I TEM5S FOR F-16-DX | -25 WALL2(352) ( BE)

2060 MATERI AL ALLOMNCE Mechani cal Rei nforcenment of Soil 2,333.000
CY 0. 000 0. 00
1. 63000 2,333.000 3,802.79
2065 304- 06007 Aggregate Base Course (Cl ass 6) 664. 000 323. 000
CY 0. 000 0. 00
19. 00000 323. 000 6, 137. 00
2070 504-04420 *Precast Panel Facing 3, 938. 000 643. 000
SF 0. 000 0. 00
13. 18000 643. 000 8,474.74
2070 MATERI AL ALLOMANCE Panel Faci ng 411. 000
SF 0. 000 0. 00
10. 54000 411. 000 4,331. 94
2075 601-03050 Concrete Cass D (Vall) 62. 000 0. 000
CY 0. 000 0. 00
350. 00000 0. 000 0. 00
2080 601- 40302 *Structural Concrete Coating (Anti-Gaffiti) 5, 243. 000 0. 000
SF 0. 000 0. 00
0. 85000 0. 000 0. 00
2085 601- 40400 *Structural Concrete Stain 583. 000 0. 000
SY 0. 000 0. 00
7.20000 0. 000 0. 00
2090 602- 00020 *Rei nforcing Steel (Epoxy Coated) 9, 518. 000 0. 000
LB 0. 000 0. 00
0. 70000 0. 000 0. 00
2095 606- 10700 *Bridge Rail Type 7 186. 000 0. 000
LF 0. 000 0. 00
65. 00000 0. 000 0. 00
2100 613-00200 *2 Inch Electrical Conduit 389. 000 0. 000
LF 0. 000 0. 00
7.65000 0. 000 0. 00

CAT 0352 CURRENT AMI  $ 254,549.44 $ 0.00$ 60, 910. 47
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PON: 17783- ALTBI D3 ESTI MATE RUN 03/ 08/ 2012
PRQIECT: BRO252- 407 ESTI MATE NO 0017 15: 10: 47
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0400 CONST. ENG BID | TEMS (400)

2105 620- 00005 Field Ofice (Special) 0. 340 0. 340
EACH 0. 000 0. 00
125, 000. 00000 0. 340 42,500. 00
2110 620-00012 Field Laboratory (O ass 2) 0. 340 0. 340
EACH 0. 000 0. 00
30, 000. 00000 0. 340 10, 200. 00
2115 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
2130 900- 00014 *Added Item (Lunp Sunm)/ Revision to Section 620, Field 0. 340 0. 340
Ofice (Special), CO #2
LS 0. 000 0. 00
126, 301. 00000 0. 340 42,942. 34
CAT 0400 CURRENT AMI  $ 98,642.34 $ 0.00$ 98, 642. 34
CAT NO0450 CONST. ENG BID | TEMS (450) ( BE)
2120 620- 00005 Field Ofice (Special) 0. 660 0. 660
EACH 0. 000 0. 00
125, 000. 00000 0. 660 82, 500. 00
2125 620-00012 Field Laboratory (O ass 2) 0. 660 0. 660
EACH 0. 000 0. 00
30, 000. 00000 0. 660 19, 800. 00
2131 900- 00014 *Added Item (Lunp Sun)/ CO #2 BE |tem 0. 660 0. 660
LS 0. 000 0. 00
126, 301. 00000 0. 660 83, 358. 66
CAT 0450 CURRENT AMI  $ 185, 658. 66 $ 0.00$ 185, 658. 66

PRQJIECT TOTAL CURRENT AMI $40, 511, 146.74 $ 1,195, 474. 31 $14, 948, 336. 59



